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PROJECT ~ Terminals 5 and 6 Maintenance Dredging L . CONTRACT NO. 52374/00D090

CONTRACTOR _Hickey Marine ' ' SUPERINTENDENT _Greg Speyer

DAY OF WEEK & DATE: Sunday, February 4, 2001 ~ < - 'REPORT NO. - 014 -

WEATHER  Overcast to Partly Cloudy, Occasional Light Rain - ‘TEMPERATURE 45-55

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: [ MAJOR EQUIPMENT ON JOB {Size/capacity and hou )

Hickey Marine - Foreman, Operator, Pile Buck Hickey Marine - SeaHawk Manitowoc 3900 Crane’ Barge, Dredge

Port Navigation - Captain, Crane Operator, 2 Deck | Barge (Dump Scow), 6 c.y. Clam Bucket, Outboard Boat - .

Engineers Port Navigation - 67 Ton Water Crane, Rental Spud Barge,
Landing Barge, WLW Tugboat, Tender Don, Hickeys’ Dredge Barge |
{Dump Scow), Toyo Pump

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

11:00 am Per telecon with Alan (Port Crane Operator),he anticipated completmg the pumplng of the matenal from the barge-at
12:45 pm. | notified CIiff (Hickey).

1:50 pm Per telecon with Greg Perkins (Hickey), they will start dredging in 5 minutes.

2:10 pm | observed that there appeared to be no visible turbidity 100 feet downstream from the dredgé bucket. Hickey. began
dredging at the 1800 foot mark of Berth 604. The 4 inch screen was straddled over Barge Bin No.3 and 4.

2:30 pm Hickey advanced the barge downstream along Berth 604 to dredge at the 1850 foot mark.
3:00 pm Hickey advanced the barge downstream along Berth 604 to dredge at the 1875 foot mark.

3:30 pm Hickey advanced. the barge downstream along Berth 604 to dredge at the 1900 foot mark. The barge draft opposite the
pump house was at 7 feet.

3:50 pm | met with Devon (Port Security). He informed me that the ship at Berth 605 was leaving at 6:00 pm. The next ship due
at Berth 605 would arrive at midnight. He confirmed that there was no access for dredging tomorrow at Terminal 6.

4:20 pm | contacted Greg Speyer (Hickey) and informed him that there were no ships in the way of dredging tonight, but there
was no dredging access tomorrow.

Hickey removed debris from the 4 inch screen. They resumed dredging at the 1985 foot mark of Berth 604. | observed that
there appeared to be no visible turbidity 100 feet downstream from the dredge bucket.

4:50 pm Per telecon with John Durst (Port CCM) | gave an update of the dredging progress. John indicated that he might visit
the site at about 8:00 pm.

Hickey advanced the barge downstream along Berth 603 to dredge at the 2020 foot mark. Barge Bin No. 3 and 4 were filled
with material and overflowed into Barge Bin No.2 and 5.

5:20 pm | observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket. Hickey was
dredging at the 2050 foot mark of Berth 603.

6:30 pm Hickey was dredging at the 2075 foot mark of Berth 603. The barge draft opposite the pump house was 12 feet. Hickey
removed debris from the screen. There were numerous pieces of steel debris such as turnbuckles, boits, and container twist
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The water level in Barge Bin No.2 was to the top of the bin. Barge Bin-No.1 and 5 were ¥ filled with water chkey advanced
the barge downstream along Berth 603.to dredge at the 2100 foot mark. | observed that there appeared to be no visible turbidity
1100 feet downstream from the dredge bucket.

7:30 pm | ‘et with John Durst (Port CCM) at Berth 603. We discussed the dredging operaiion. Hickey moved the screen to
Bin No.6. The barge draft opposite the pump house was at 14 feet. The water level was less than 12 inches below the top of
the barge at Bin No.1. | observed that there appeared to be no-visible turbidity 100 feet downstream from-the dredge bucket:

-1 8:00 pm Hickey dredged at the 2150 foot mark of Berth 603.
8:50 pm The barge draft opposrte the pump house was at 13.5 feet. The water level in Bin No. 6 was almost to the top of the
bin. :

| observed that there appeared to be no visible turbidity 100 feet downstream from the dredge bucket. Hrckey dredged at the
2200 foot mark of Berth 603.

9:20 pm | confirmed with Devon (Port Security), that Hrckey should leave Terminal 6 by 1: 00 am. | notified Greg Perkins
-(Hickey). _

9:30 pm Hickey dredged at the 2250 foot mark pf Berth 603. | observed that the turbidity plume was approximately 30 feet
downstream from the dredge bucket and was moving slightly upstream.

10:00 pm Hickey removed debris from the screen.

10:15 pm Hickey moved the screen to Barge Bin No.1. Barge Bin No.6 was filled with material. The water level in Bin No.5 was
to the top of the bin. The draft at the pump house end of the barge was at 12 feet, and 13.5 feet at the other end.

10:30 pm The crane work lights were turned off. | left the site. .

TESTS PERFORMED:
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CONTRACTOR  Hickey Marine : SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE:  Sunday, February 4, 2001 REPORT NO. 014
'WEATHER | dvercast to Partly Cloudy, O_ccasional.Light Rain TEMPERATURE 45-55

PHONE LOG: _

SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
| INSPECTOR ' Frank Schmidt HRS DATE

(signature on hardcopy)--




